Rpt-ID: RCPESPRJ Georgia Date: 06/10/2014
User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14681-13-T00-0 Estimate Number: 0005 Pay Period: 05/02/2014
to 06/09/2014

Contract Location: Time Allowed: 667 Days
SR 87 CONN BEGINNING AT US 341/SR 27 AND EXTENDING Elapsed Calender Days: 189  Days
Percent Time: 28.34
District: 2 Area: 02
Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let: 10/18/2013

1339 GA. HWY. 112 Date Awarded: 11/01/2013
Date Contract Executed: 11/27/2013
Date Notice to Proceed: 12/03/2013

COCHRAN GA 31014-1252 Date Work Began: 01/06/2014

Phone: (478)934-2707 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 09/30/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $6,634,852.20 Counties:

Original Contract Amount $6,030,188.56 Dodge

Funds Available $5,751,479.99

Percent Complete 13.31%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
221975- $6,633,252.20 $6,028,588.56 $5,749,879.99 13.32% $159,257.19

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 06/10/2014

User: krender Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14681-13-T00-0 Estimate Number: 0005 Pay Period: 05/02/2014
to 06/09/2014

Project Number: 221975- SR 87 CONN - SRTS

Federal State Project Number:  STP00-0066-01(029)

Total to Date Prev to Date This Estimate
Participating $706,697.78 $579,292.03 $127,405.75
Non-Participating $176,674.43 $144,822.99 $31,851.44
Total Earnings $883,372.21 $724,115.02 $159,257.19
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $883,372.21 $724,115.02 $159,257.19
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $883,372.21 $724,115.02
$159,257.19

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14681-13-T00-0 Estimate Number: 0005

Date: 06/10/2014
Page 3 of 3

Pay Period: 05/02/2014
to 06/09/2014

Project Number 221975-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .346
60000.000 .013
.359 $780.00 $21,540.00
STP00-0066-01(029)
0020 201-1500 CLEARING & GRUBBING - LS 1.000 .800
740290.520 .200
1.000 $148,058.10 $740,290.52
STP00-0066-01(029)
0025 205-0001 UNCLASS EXCAV CcYy 63,951.000 .000
4.420 2,083.333
2,083.333 $9,208.33 $9,208.33
Category Amount: $158,046.43 $771,038.85
Category Number: (0050 DRAINAGE
0135 603-7000 PLASTIC FILTER FABRIC SY 778.000 .000
5.530 20.000
20.000 $110.60 $110.60
Category Amount: $110.60 $110.60
Category Number: 0040 TEMPORARY EROSION CONTROL
0290 167-1500 WATER QUALITY INSPECTIONS MO 24.000 3.000
1100.160 1.000
4.000 $1,100.16 $4,400.64
0295 170-1000 FLOATING SILT RETENTION BARRIER LF 450.000 500.000
13.270 .000
500.000 $.00 $6,635.00
Category Amount: $1,100.16 $11,035.64
Project Total Amount: $159,257.19 $883,372.21



